


NIMOS REDD+ Transition project

**Haidy Lepelblad
Project Coordinator
Cayenne , June 2014**



REDD+ TRANSITIE PROJECT

- **Duration : 9 maanden**

Nov 2013 – Aug 2014

- **Implementing institution: NIMOS**


National REDD+ Focal point

- **Donors:** UN REDD, UNDP, GSF, WWF - Guianas, FCPF, CI- Suriname

- **Budget:** USD \$490,000.00

- **Project Adress:** Mr. Jagernath Lachman str 93 boven
Paramaribo






REDD+ TRANSITION PROJECT

Project goals

- 1. Engage takeholders en increase public awareness
- 2. Capacitybuilding NIMOS
- 3. Fundraising en Partnerships
- 4. Formulating Project Document R-PP implementation






REDD+ TRANSITION PROJECT

I. Betrekking van Stakeholders en algemene awareness

- 2 Local meetings
- 1 National meeting
- 1 International Conference
- 2 REDD+ trainings
- Increase the number of and train REDD+ Assistants (testing van Manual en Toolkit with Tropenbos Int'l Sur, en VIDS)
- 4 Sector meetings (Forestry sector , Education, Permanent Secretaries.....,.....,.....)
- 1 Major Groups collective meeting





REDD+ TRANSITION PROJECT

Increased Stakeholders engagement public awareness (cont'd)

- 3 TV programmes:


TV promotion-film (re-use existing promo film)

REDD+ & goldmining/landrights and Forestry (broadcast & DVD's)

- REDD+ Website:

- Radioprogrammes in local tongue of targetgroup






REDD+ TRANSITION PROJECT

- REDD + Folders.
- NIMOS REDD + Exposition during the International conference of HFLD countries





REDD+ TRANSITION PROJECT

2. Capacity building NIMOS

Rent and furnishing REDD+ office

Training van financial staff NIMOS


Recruitment of consultants en Project staff:
PMU

Cedric Nelom : Project Manager

Haidy Malone-Lepelblad: Project Coordinator

Joyl Baker: Project assistant






REDD+ TRANSITION PROJECT

Capacitybuilding NIMOS (cont'd)

REDD+ Technical officer
Communications Specialist

Nog aan te trekken
Environmental Legal expert
Engagement Specialist





REDD+ TRANSITIE PROJECT

3. Fundraising en Partnerschappen

Fundraising plan

Organiseren van Fundraising evenementen

4. Formuleren van Project Document R-PP implementatie


Recruitment of international en national consultant

Development of Document, (general review)

Validation meeting

Submit PRODOC





REDD+ TRANSITION PROJECT

Advising bodies

- REDD+ Steering Committee (RSC)
- REDD+ Assistants Collective
- Technical Advisory Commission and Major Groups Collective

